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MEMORAKIUM FOR: Comptrolleyr
SUBJECT 1 Construction af Softball Fields at Langley
REFERENCE : My Memorandum, Smme Subject, dated 12 April 1963

1. Reference authorized the construction of three softball fields
pear the Headguarters Building and algo moted that construction eosts
would be funded from funds availgble %8 the Agensy from non-appropriated
sources. The original estimated cost of construction was $3,350. Bub-
sequently, however, it became necessary to change the site of the
softball flelds and the estimated construction cost at the new site
increased to $12,637. The Office of Personnel and the Office of Logis-
tics were authoriged by me to proceed vwith comstruction of the softhall
fields on the basis of this new estimate. '

2. Attached are partial billings for work completed to date, as
well as statements and recommendations from the Office of Logistics
for payment of these bills. Accordingly, authorization ie hereby
granted to release the following amoumts from the Agenecy's Central Club
Fumi: : :

a. Maddox & Hopkins, : '
Engineers & Surveyors $ 630.00

b. 8§.A. Bruno Construction
Corporation $5,850.00

3. It is requested that checks drawn to the order of the payees
and in the amounts due be returned to the Chief, Benefits and Services
Division, Office of Personnel, [or delivery.

Signed
Ln Ko White
Deputy Director
(Support) STAT
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TO:
¢ O-D/Pexs
ROOM NO. BUILDING

5E 56 Headquarters

REMARKS:

For retyping per Colonel White's

changes, attached.

FROM:  _pp g STAT

ROOM NO. BUILDING
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MEMORANDUM FOR : Comptroller
SUBJECT : Construction of Softball Fields at Langley

REFERENCE : My Memorandum, Same Subject, dated
12 April 1963 :

1. Reference authorized the construction of three softball fields
near the Headquarters Building and also noted that construction costs
would be funded from welfare funds avallable to th Agency from
non-appropriated sources., Aé-the-tirre, ‘ﬁm eStimated cost of
construction was $9, 350, Subsequently, however, it became necessary
to change the site of the softball fields and the estimated construction
cost at the new site increased to $12, 6’37 The Office of Personnel and
the Office of Logistics were authon;ﬂed by me to proceed with
construction of the softball fields cm the basis of this new estimate,

2. Attached are partial billings for work completed to date, as
well as statements and recomniendations from the Office of Logistics
for payment of these bills. Accordingly, authorization is hereby
granted to release the folloWlng amounts from the Agency's Central
Club Fund: .

a. Maddox & Hopkins;
Engineers & Surve};'ors $ 630.00

b. S.A. Bruno Construct}\on
Corporation *vL $5, 850. 00
TFis /”jucs’frzd 44 a "
fﬂﬁhecks drawn to the order of ghe payees and in the amounts due
s—l&e&l-d be returned to the Chief, Benefits and Services Division, Office
of Personnel, for delivery.

,\y

L. K. White
/." Deputy Director .
N (Support)
Attachments '
As Stated
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TO:
g DD/S

ROOM NO. BUILDING

7D18

REMARKS:

This memo has been retyped

per Colonel White's changes.

FROM:

STAT

D/Pers

ROOM NO. BUILDING
haaé?éémmmm_&mmmlggmﬂ 10015
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DATE

TRANSMITTAL SLIP | 23 September 1963
TO: .

Colonel White

ROCM NO. BUILDING

REMARKS:

This memo has been retyped
per your changes.

Recommend your signature.

W

FROM:

ROQM NO. BUILDING EXTENSION

bd FepRuslensp 2008104/26 IA-RDP84-00780R00016015
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‘mmmwmmwwmmn Construction eosts
m.lbefumarrnnnmmmgmmwmwfm-m

of Pablic Rosds. The Chief, Real Bytate and Construction Division.
ﬂfrimaafw,tm,ﬁua;‘tuﬁmneuw otficer. ' Som

3. mmmmmmwmmuwm. Youchers
for payment ap work escoaplished will be approved by the Comtracting
Officer and passed to the Camptrolier for payment.

. Your comsurrence in e akove 1s vegquested.

Sined
L. K. YHITS
Deputy Pirector
{Support)
é/ 1 5 APR {963
~Tate

Ty
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SUBJHCTT  Copatrurtion of Jofthall
’ Pields st Langley
STAT

OL/RECD/|
(3 april 1963)
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TO: Colonel White

ROOM NO. BUILDING

REMARKS:

STAT

I discussed the attached with| |
and with the drafting officer, |
Each stated that the language in the last ST]
sentence of paragraph 1 is purposely vague.

ssures me that he understands
Afnll well what money is involved and will do
the necessary when this memorandum
reaches the Comptroller's Office.

FROM:

ROOM NO. BUILDING EXTENSION
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